
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/07/2015

ESTIMATE SUMMARY 07:12:16

CONTID: C18333R        ESTIMATE NO: 0007 PROG 2005

PCN: 18333R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MP 68.82 TO 66.27 IN GARFIELD COUNTY PERCENT TIME:

PROJECT NO: STA 133A-039                  

SH 133 SAFETY IMPROVEMENTS - CARBONDALE

NAME OF ROAD: 133A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 04/07/2015 DATE TIME STARTED 05/19/2014

2273 RIVER ROAD DATE LET 04/17/2014 DATE WORK BEGAN 05/19/2014

 DATE AWARDED 04/28/2014 DATE TIME STOPPED 03/27/2015

 DATE CONTRACT EXECUTED 05/08/2014 DATE ACCEPTED 03/27/2015

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 05/19/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,718,742.26 PARTICIPATING $ $ 43,884.22

AWARD PROJECT AMT: 5,046,881.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.43%

32,522.87

43,884.22

43,884.22

43,884.22

$

$

$

$

5,686,219.39

0.00

5,686,219.39

0.00

5,686,219.39

-75,703.22

0.00

5,610,516.17

0.00

AMOUNT DUE 5,610,516.17 43,884.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,884.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

313.0 TIME ALLOW: 4/1/2015 ??:??:??

ORIG TIME ALLOW: 11/14/2014 ??:??:??
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

43,475.001.000

0.00

1.000

L S 

43,475.00000

0010 Removal of Inlet 4.000

0.000

202-00019  
 

3,568.004.000

0.00

4.000

EACH

892.00000

0015 Removal of Manhole 2.000

0.000

202-00021  
 

2,370.002.000

0.00

2.000

EACH

1,185.00000

0020 Removal of Pipe 509.000

0.000

202-00035  
 

8,627.55509.000

0.00

509.000

LF  

16.95000

0025 Removal of Sidewalk 764.000

0.000

202-00200  
 

2,559.40764.000

0.00

764.000

SY  

3.35000

0030 Removal of Curb and Gutter 745.000

0.000

202-00203  
 

745.00745.000

0.00

745.000

LF  

1.00000

0035 *Removal of Concrete Pavement 2,682.000

0.000

202-00210  
 

12,739.502,682.000

0.00

2,682.000

SY  

4.75000

0040 *Removal of Asphalt Mat 24,463.000

0.000

202-00220  
 

30,578.7524,463.000

0.00

24,463.000

SY  

1.25000

0045 *Removal of Asphalt Mat (Planing) 8,587.000

0.000

202-00240  
 

27,907.758,587.000

0.00

8,587.000

SY  

3.25000

0050 *Removal of Pavement Marking 2,201.000

0.000

202-00250  
 

4,402.002,201.000

0.00

2,201.000

SF  

2.00000

0055 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,154.802.000

0.00

2.000

EACH

577.40000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Light Standard Foundation 9.000

0.000

202-00705  
 

3,825.009.000

0.00

9.000

EACH

425.00000

0065 *Removal of Ground Sign 19.000

0.000

202-00810  
 

959.5019.000

0.00

19.000

EACH

50.50000

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,615.001.000

0.00

1.000

L S 

2,615.00000

0075 Clean Culvert 1.000

0.000

202-04002  
 

2,988.001.000

0.00

1.000

EACH

2,988.00000

0080 Clean Inlet 5.000

0.000

202-04010  
 

2,987.505.000

0.00

5.000

EACH

597.50000

0085 Sawing Concrete (6 Inch) 0.000

0.000

202-05006  
 

0.000.000

0.00

0.000

LF  

14.15000

0090 Sawing Asphalt Material (6 Inch) 3,349.000

495.000

202-05026  
 

21,334.203,844.000

2,747.25

3,844.000

LF  

5.55000

0095 *Unclassified Excavation (Complete In Place) 24,036.000

0.000

203-00010  
 

388,181.4024,036.000

0.00

24,036.000

CY  

16.15000

0100 Muck Excavation 1,409.000

0.000

203-00100  
 

19,585.101,409.000

0.00

1,409.000

CY  

13.90000

0105 Proof Rolling 18.000

0.000

203-01100  
 

2,033.1018.000

0.00

18.000

HOUR

112.95000

0110 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

85.50000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Blading 23.000

0.000

203-01500  
 

2,254.0023.000

0.00

23.000

HOUR

98.00000

0120 Truck (Dump) 7.000

0.000

203-01582  
 

565.607.000

0.00

7.000

HOUR

80.80000

0125 Front End Loader (Rubber Tire) 25.000

0.000

203-01590  
 

2,612.5025.000

0.00

25.000

HOUR

104.50000

0130 Combination Loader 2.000

0.000

203-01594  
 

209.002.000

0.00

2.000

HOUR

104.50000

0135 *Potholing 173.000

6.000

203-01597  
 

34,189.00179.000

1,146.00

179.000

HOUR

191.00000

0140 Laborer 32.000

0.000

203-02330  
 

1,104.0032.000

0.00

32.000

HOUR

34.50000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

50.20000

0150 Erosion Log (12 Inch) 3,022.000

0.000

208-00002  
 

16,318.803,022.000

0.00

3,022.000

LF  

5.40000

0155 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,244.002.000

0.00

2.000

EACH

1,122.00000

0160 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

114.00000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,935.00000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 18.000

8.000

208-00103  
 

1,300.0026.000

400.00

26.000

HOUR

50.00000

0175 Removal and Disposal of Sediment (Equipment) 12.000

10.000

208-00105  
 

5,071.0022.000

2,305.00

22.000

HOUR

230.50000

0180 *Erosion Control Supervisor 127.000

0.000

208-00206  
 

18,097.50127.000

0.00

127.000

DAY 

142.50000

0185 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

2.00000

0190 Reset Fire Hydrant 1.000

0.000

210-00050  
 

7,575.001.000

0.00

1.000

EACH

7,575.00000

0195 *Reset Ground Sign 25.000

0.000

210-00810  
 

6,825.0025.000

0.00

25.000

EACH

273.00000

0200 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

34.50000

0205 Adjust Manhole 18.000

0.000

210-04010  
 

10,296.0018.000

0.00

18.000

EACH

572.00000

0210 Adjust Valve Box 23.000

0.000

210-04050  
 

415.1523.000

0.00

23.000

EACH

18.05000

0215 *Soil Conditioning 0.100

0.000

212-00032  
 

707.000.100

0.00

0.100

ACRE

7,070.00000

0220 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.00000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

0.000.000

0.00

0.000

SY  

0.40000

0230 Aggregate Base Course (Class 3) 1,256.000

0.000

304-03005  
 

39,250.001,256.000

0.00

1,256.000

CY  

31.25000

0235 *Aggregate Base Course (Class 6) 22,252.230

14.290

304-06000  
 

500,996.7022,266.520

321.53

22,266.520

TON 

22.50000

0240 Aggregate Base Course (Class 7) 470.870

0.000

304-07000  
 

13,043.10470.870

0.00

470.870

TON 

27.70000

0245 Hot Mix Asphalt (Patching) (Asphalt) 94.750

5.000

403-00720  
 

14,663.2599.750

735.00

99.750

TON 

147.00000

0250 *Hot Mix Asphalt (Grading SX) (75) 13,064.250

0.000

403-34701  
 

708,735.5613,064.250

0.00

13,064.250

TON 

54.25000

0255 Asphalt Cement Performance Grade (PG 64-28) 442.860

0.000

411-03342  
 

279,001.80442.860

0.00

442.860

TON 

630.00000

0260 Asphalt Cement Performance Grade (PG 58-28) 294.620

0.000

411-03352  
 

133,757.48294.620

0.00

294.620

TON 

454.00000

0265 Emulsified Asphalt (Slow-Setting) 2,940.000

0.000

411-10255  
 

3,381.002,940.000

0.00

2,940.000

GAL 

1.15000

0270 *Concrete Pavement (8 Inch) 4,506.000

0.000

412-00800  
 

297,396.004,506.000

0.00

4,506.000

SY  

66.00000

0275 *Concrete Pavement (8 Inch) (Special) 1,854.000

0.000

412-00801  
 

160,371.001,854.000

0.00

1,854.000

SY  

86.50000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

0.000

SF  

146.00000

0285 Riprap (9 Inch) 23.000

0.000

506-00209  
 

4,025.0023.000

0.00

23.000

CY  

175.00000

0290 Concrete Class B 10.000

0.000

601-01000  
 

5,050.0010.000

0.00

10.000

CY  

505.00000

0295 Reinforcing Steel 312.000

0.000

602-00000  
 

3,900.00312.000

0.00

312.000

LB  

12.50000

0300 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,418.000

0.000

603-01185  
 

103,868.501,418.000

0.00

1,418.000

LF  

73.25000

0305 24 Inch Reinforced Concrete Pipe (Complete In Place) 4.000

0.000

603-01245  
 

1,285.004.000

0.00

4.000

LF  

321.25000

0310 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

3,640.004.000

0.00

4.000

EACH

910.00000

0315 10 Inch Plastic Pipe 20.000

0.000

603-50010  
 

810.0020.000

0.00

20.000

LF  

40.50000

0320 Inlet Type C (5 Foot) 13.000

0.000

604-00305  
 

34,528.0013.000

0.00

13.000

EACH

2,656.00000

0325 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,201.001.000

0.00

1.000

EACH

4,201.00000

0330 Inlet Type 16 (Double) (5 Foot) 10.000

0.000

604-16505  
 

40,250.0010.000

0.00

10.000

EACH

4,025.00000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

6,800.001.000

0.00

1.000

EACH

6,800.00000

0340 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0345 *Manhole Special 24.000

0.000

604-39000  
 

231,600.0024.000

0.00

24.000

EACH

9,650.00000

0350 Fence (Plastic) 517.000

0.000

607-11525  
 

1,861.20517.000

0.00

517.000

LF  

3.60000

0355 *Concrete Sidewalk (6 Inch) 1,736.000

0.000

608-00006  
 

106,937.601,736.000

0.00

1,736.000

SY  

61.60000

0360 *Concrete Curb Ramp 887.000

0.000

608-00010  
 

118,858.00887.000

0.00

887.000

SY  

134.00000

0365 *Curb and Gutter Type 2 (Section I-B) 1,728.000

0.000

609-21010  
 

52,704.001,728.000

0.00

1,728.000

LF  

30.50000

0370 *Curb and Gutter Type 2 (Section I-M) 61.000

0.000

609-21011  
 

1,479.2561.000

0.00

61.000

LF  

24.25000

0375 *Curb and Gutter Type 2 (Section I-M) (Special) 364.000

0.000

609-21013  
 

12,831.00364.000

0.00

364.000

LF  

35.25000

0380 *Curb and Gutter Type 2 (Section II-B) 3,166.000

473.000

609-21020  
 

127,365.003,639.000

16,555.00

3,639.000

LF  

35.00000

0385 *Median Cover Material (4 Inch Patterned Concrete) 4,758.000

0.000

610-00024  
 

33,306.004,758.000

0.00

4,758.000

SF  

7.00000



CONTID: C18333R        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Delineator (Type I) 195.000

0.000

612-00001  
 

3,948.75195.000

0.00

208.000

EACH

20.25000

0395 *Delineator (Type II) 46.000

0.000

612-00002  
 

966.0046.000

0.00

46.000

EACH

21.00000

0400 *Delineator (Type III) 3.000

0.000

612-00003  
 

63.003.000

0.00

3.000

EACH

21.00000

0405 *3 Inch Electrical Conduit (Bored) 520.000

0.000

613-00306  
 

25,480.00520.000

0.00

520.000

LF  

49.00000

0410 *1 Inch Electrical Conduit (Plastic) 562.000

0.000

613-01100  
 

4,074.50562.000

0.00

562.000

LF  

7.25000

0415 *1-1/4 Inch Electrical Conduit (Plastic) 2,957.000

0.000

613-01125  
 

29,865.702,957.000

0.00

2,957.000

LF  

10.10000

0420 *2 Inch Electrical Conduit (Plastic) 3,983.000

0.000

613-01200  
 

55,762.003,983.000

0.00

3,983.000

LF  

14.00000

0425 *3 Inch Electrical Conduit (Plastic) 623.000

0.000

613-01300  
 

11,214.00623.000

0.00

623.000

LF  

18.00000

0430 *Wiring 1.000

0.000

613-10000  
 

36,455.001.000

0.00

1.000

L S 

36,455.00000

0435 *Light Standard and Luminaire (Install Only) 42.000

0.000

613-20000  
 

11,382.0042.000

0.00

42.000

EACH

271.00000

0440 *Concrete Foundation Pad 3.000

0.000

613-40000  
 

2,986.503.000

0.00

3.000

EACH

995.50000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Light Standard Foundation 42.000

0.000

613-40010  
 

26,649.0042.000

0.00

42.000

EACH

634.50000

0450 *Lighting Control Center 2.000

0.000

613-50100  
 

11,816.002.000

0.00

2.000

EACH

5,908.00000

0455 *Control Center Box 1.000

0.000

613-50125  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0460 *4-Plex Receptacle (With Back Box and Cover) 4.000

0.000

613-50130  
 

3,120.004.000

0.00

4.000

EACH

780.00000

0465 *Sign Panel (Class I) 90.000

0.000

614-00011  
 

1,818.0090.000

0.00

90.000

SF  

20.20000

0470 *Sign Panel (Class II) 247.000

27.000

614-00012  
 

5,754.00274.000

567.00

274.000

SF  

21.00000

0475 *Sign Panel (Class III) 88.000

0.000

614-00013  
 

2,222.0088.000

0.00

88.000

SF  

25.25000

0480 *Steel Sign Support (2-Inch Round)(Post & Socket) 400.500

0.000

614-01502  
 

8,410.50400.500

0.00

505.000

LF  

21.00000

0485 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

259.500

31.500

614-01582  
 

11,931.00291.000

1,291.50

291.000

LF  

41.00000

0490 *Rectangular Rapid Flashing Beacon 12.000

0.000

614-80003  
 

80,700.0012.000

0.00

12.000

EACH

6,725.00000

0495 Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

3.000

EACH

726.00000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

17.000

LF  

130.50000

0505 12 Inch Ductile Iron Pipe 0.000

0.000

619-06120  
 

0.000.000

0.00

104.000

LF  

144.00000

0510 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

1.000

EACH

1,257.00000

0515 12 Inch Gate Valve 0.000

0.000

619-75096  
 

0.000.000

0.00

2.000

EACH

2,825.00000

0520 *Detour Pavement 2,732.000

0.000

621-00450  
 

85,511.602,732.000

0.00

2,732.000

SY  

31.30000

0525 2 Inch Plastic Pipe (Irrigation/Sleeve) 2,993.000

0.000

623-00602  
 

5,387.402,993.000

0.00

2,993.000

LF  

1.80000

0530 4 Inch Plastic Pipe (Irrigation/Sleeve) 3,220.000

0.000

623-00604  
 

10,787.003,220.000

0.00

3,220.000

LF  

3.35000

0535 6 Inch Plastic Pipe (Irrigation/Sleeve) 160.000

0.000

623-00606  
 

840.00160.000

0.00

160.000

LF  

5.25000

0540 *Construction Surveying 0.970

0.000

625-00000  
 

48,985.000.970

0.00

1.000

L S 

50,500.00000

0545 *Construction Surveying (Hourly) 41.500

7.500

625-00001  
 

7,423.5049.000

1,136.25

50.000

HOUR

151.50000

0550 *Mobilization 1.000

0.000

626-00000  
 

418,000.001.000

0.00

1.000

L S 

418,000.00000
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PCN: 18333R-BID   ESTIMATE RUN 04/07/2015

PROJECT: STA 133A-039                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 *Public Information Services 1.000

0.000

626-01000  
 

20,845.001.000

0.00

1.000

L S 

20,845.00000

0560 *Epoxy Pavement Marking 247.000

0.000

627-00005  
 

23,588.50247.000

0.00

247.000

GAL 

95.50000

0565 *Pavement Marking Paint (Waterborne) 294.000

0.000

627-00011  
 

5,953.50294.000

0.00

294.000

GAL 

20.25000

0570 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

1,547.000

0.000

627-30407  
 

18,796.051,547.000

0.00

1,547.000

SF  

12.15000

0575 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

636.000

0.000

627-30411  
 

6,423.60636.000

0.00

636.000

SF  

10.10000

0580 *Survey Monument (Type 1) 19.000

0.000

629-01001  
 

1,349.0019.000

0.00

19.000

EACH

71.00000

0585 *Flagging 9,366.750

89.500

630-00000  
 

229,314.069,456.250

2,170.38

9,500.000

HOUR

24.25000

0590 *Traffic Control Inspection 50.000

0.000

630-00007  
 

22,550.0050.000

0.00

50.000

DAY 

451.00000

0595 *Traffic Control Management 165.000

4.000

630-00012  
 

132,665.00169.000

3,140.00

170.000

DAY 

785.00000

0600 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0605 *Barricade (Type 3 M-B) (Temporary) 12.600

1.400

630-80336  
 

700.0014.000

70.00

14.000

EACH

50.00000
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PROJECT: STA 133A-039                  ESTIMATE NO: 0007
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NO.

ITEM
NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 *Construction Traffic Sign (Panel Size A) 110.700

12.300

630-80341  
 

1,230.00123.000

123.00

123.000

EACH

10.00000

0615 *Construction Traffic Sign (Panel Size B) 93.600

10.400

630-80342  
 

1,040.00104.000

104.00

104.000

EACH

10.00000

0620 *Construction Traffic Sign (Panel Size C) 30.600

3.400

630-80343  
 

340.0034.000

34.00

34.000

EACH

10.00000

0625 *Construction Traffic Sign (Special) 49.500

5.500

630-80344  
 

880.0055.000

88.00

55.000

SF  

16.00000

0630 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0635 *Portable Message Sign Panel 566.000

0.000

630-80359  
 

5,660.00566.000

0.00

566.000

DAY 

10.00000

0640 *Drum Channelizing Device 175.500

19.500

630-80360  
 

5,850.00195.000

585.00

195.000

EACH

30.00000

0645 *Drum Channelizing Device (With Light) (Flashing) 8.100

0.900

630-80363  
 

270.009.000

27.00

9.000

EACH

30.00000

0650 *Drum Channelizing Device (With Light) (Steady Burn) 7.200

0.800

630-80364  
 

240.008.000

24.00

8.000

EACH

30.00000

0655 Concrete Barrier (Temporary) 1,530.000

170.000

630-80370  
 

81,600.001,700.000

8,160.00

1,700.000

LF  

48.00000

0660 *Traffic Cone 162.000

18.000

630-80380  
 

360.00180.000

36.00

180.000

EACH

2.00000
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NO.
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NO.
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PREV QTY/
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PERIOD
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0665 *Channelizing Device (Special) 42.300

4.700

630-80390  
 

1,410.0047.000

141.00

47.000

EACH

30.00000

0670 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.200

630-85006  
 

4,400.002.000

440.00

2.000

EACH

2,200.00000

0675 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

25,500.001.000

0.00

1.000

L S 

25,500.00000

0680 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0685 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 F/A Fuel Cost Adjustment -4,891.280

-7.390

700-70016  
 

-4,898.67-4,898.670

-7.39

-4,891.280

F A 

1.00000

0695 F/A Roadway Smoothness Incentive -2,421.720

0.000

700-70018  
 

-2,421.72-2,421.720

0.00

-2,421.720

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment -2,031.190

0.000

700-70019  
 

-2,031.19-2,031.190

0.00

-2,031.190

F A 

1.00000

0705 F/A On-The-Job Trainee 1,563.000

0.000

700-70021  
 

1,563.001,563.000

0.00

1,563.000

HOUR

1.00000

0710 F/A Quality Incentive Payment 34,696.320

0.000

700-70025  
 

34,696.3234,696.320

0.00

34,697.000

F A 

1.00000

0715 F/A Irrigation 5,000.000

0.000

700-70034  
 

5,000.005,000.000

0.00

5,000.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
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PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0720 F/A Advertisement (Public Info) 635.000

0.000

700-70034  
 

635.00635.000

0.00

900.000

F A 

1.00000

0725 F/A Liquidated Incentive 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 Rem Tree CO No. 2 MCR LI No. 1 2.000

0.000

202-00010  
 

3,900.002.000

0.00

2.000

EACH

1,950.00000

0870 Added Item (Each)/ Manhole (Special) 38A Coring - CO 
No. 6 MCR LI No. 2

2.000

0.000

900-00007  
 

2,860.002.000

0.00

2.000

EACH

1,430.00000

0875 Geotextile (Reinforcement) CO No. 6 MCR LI No. 3 1,272.000

0.000

420-00300  
 

4,197.601,272.000

0.00

1,272.000

SY  

3.30000

0880 F/A Water Line Material Return - CO No. 6 MCR LI No. 4 4,937.490

0.000

700-70034  
 

4,937.494,937.490

0.00

4,937.490

F A 

1.00000

0885 F/A Power Lines Holy Cross Energy - CO No. 6 MCR LI No.
5

7,925.000

0.000

700-70200  
 

7,925.007,925.000

0.00

7,925.000

F A 

1.00000

0890 Port Water Filled Barrier (Temp) CO No. 6 MCR LI No. 6 342.000

38.000

630-80377  
 

15,447.00380.000

1,544.70

380.000

LF  

40.65000

0895 F/A Type C Modification CO No. 7 MCR LI No. 7 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A West Main Pipe Relocation CO No. 7 MCR LI No. 8 5,512.780

0.000

700-70034  
 

5,512.785,512.780

0.00

5,512.780

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:12:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0905 *Steel Sign Post (W 6x15) CO No. 7 MCR LI No. 9 61.000

0.000

614-00615  
 

4,300.5061.000

0.00

61.000

LF  

70.50000

0910 *Concrete Footing (Type 2) CO No. 7 MCR LI No. 10 4.000

0.000

614-03002  
 

6,500.004.000

0.00

4.000

EACH

1,625.00000

0915 Added Item (Lump Sum)/ TK Construction Mobilization CO 
No. 7 MCR LI No. 11

1.000

0.000

900-00014  
 

1,350.001.000

0.00

1.000

L S 

1,350.00000

0920 Added Item (Dollar)/ Overweight Load Price Reduction -80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0925 Added Item (Dollar)/ HMA Unit Rate Reduction -5,870.440

0.000

900-00006  
 

-5,870.44-5,870.440

0.00

-5,870.440

DOL 

1.00000

0930 Added Item (Lump Sum)/ Additional Roadsafe Mobilization 1.000

0.000

900-00014  
 

1,200.001.000

0.00

1.000

L S 

1,200.00000

0935 Pull Box (Spec) 7.000

0.000

613-07000  
 

7,000.007.000

0.00

7.000

EACH

1,000.00000

0940 Pull Box (24"x24"x12") 2.000

0.000

613-07029  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0945 Luminaire (LED) 3.000

0.000

613-13000  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0950 Added Item (Dollar)/ OJT Disincentive -16,236.150

0.000

900-00006  
 

-16,236.15-16,236.150

0.00

-16,236.000

DOL 

1.00000

CAT 5,340,419.2243,884.225,372,942.13CURRENT AMT0200 $ $ $
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NO.
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NO.

ITEM
DESCRIPTION
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AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0201 0201 SH 133 / SNOWMASS DRIVE SIGNAL 

0740 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

1,368.004.000

0.00

4.000

LF  

342.00000

0745 *Drilled Caisson (36 Inch) 15.000

0.000

503-00036  
 

13,500.0015.000

0.00

15.000

LF  

900.00000

0750 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

46,200.0042.000

0.00

42.000

LF  

1,100.00000

0755 *2 Inch Electrical Conduit (Bored) 155.000

0.000

613-00206  
 

7,595.00155.000

0.00

155.000

LF  

49.00000

0760 *3 Inch Electrical Conduit (Bored) 1,560.000

0.000

613-00306  
 

76,440.001,560.000

0.00

1,560.000

LF  

49.00000

0765 *2 Inch Electrical Conduit (Plastic) 721.000

0.000

613-01200  
 

10,094.00721.000

0.00

721.000

LF  

14.00000

0770 *3 Inch Electrical Conduit (Plastic) 502.000

0.000

613-01300  
 

9,036.00502.000

0.00

502.000

LF  

18.00000

0775 *Sign Panel (Class I) 49.000

0.000

614-00011  
 

989.8049.000

0.00

49.000

SF  

20.20000

0780 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

1,696.004.000

0.00

4.000

EACH

424.00000

0785 *Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

7,428.0012.000

0.00

12.000

EACH

619.00000

0790 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

3,876.004.000

0.00

4.000

EACH

969.00000
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CAT NO0201 0201 SH 133 / SNOWMASS DRIVE SIGNAL 

0795 *Pedestrian Push Button 4.000

0.000

614-72860  
 

1,140.004.000

0.00

4.000

EACH

285.00000

0800 *Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

3,838.501.000

0.00

1.000

EACH

3,838.50000

0805 *Loop Detector Wire 4,216.000

0.000

614-72875  
 

14,123.604,216.000

0.00

4,216.000

LF  

3.35000

0810 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

0.000

EACH

14,911.00000

0815 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

16,183.00000

0820 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

0.000

614-81255  
 

0.000.000

0.00

0.000

EACH

35,722.00000

0825 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,180.001.000

0.00

1.000

EACH

1,180.00000

0830 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

24,900.001.000

0.00

1.000

EACH

24,900.00000

0855 Sig-Light Pole Steel (1-40 Ft) CMO NO. 5 1.000

0.000

614-81140  
 

16,865.231.000

0.00

1.000

EACH

16,865.23000

0860 Sig-Light Pole Steel (1-55 Ft) CMO No. 5 1.000

0.000

614-81155  
 

17,073.561.000

0.00

1.000

EACH

17,073.56000
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0865 Sig-Light Pole Steel (2-60 Ft) CMO No. 5 1.000

0.000

614-81260  
 

37,194.441.000

0.00

1.000

EACH

37,194.44000

CAT 294,538.130.00294,538.13CURRENT AMT0201 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,200.001.000

0.00

1.000

EACH

20,200.00000

0840 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,800.001.000

0.00

1.000

EACH

29,800.00000

0845 Sanitary Facility 2.000

0.000

620-00020  
 

1,262.002.000

0.00

2.000

EACH

631.00000

CAT 51,262.000.0051,262.00CURRENT AMT0400 $ $ $

$ 5,686,219.3543,884.22$5,718,742.26$CURRENT AMTPROJECT TOTAL


